CONTRACT MODIFICATION FORM

STATE OF HAWAII
DEPARTMENT OF HEALTH
Date _March 20, 2012
ADM. SERV. OFFICE LOG NO. 11-047 MODIFICATION ORDER NO. 2

Contractor/Provider University of Hawaii

Contract Title _Lahaina Tracer Study

A. MODIFICATIONS
The following modifications are to be performed in accordance with all contract
stipulations (specifications, delivery point, rate of delivery, period of performance, price,
quantity, or other provisions by mutual action of the parties to the contract).
See attachments for contract modifications.
B. CONTRACTOR/PROVIDER’s QUOTATION
The modifications described in A, above, will be performed at a contract
price [X] increase [ ] decrease of $ _30,556.00 . The Contractor/Provider
will not undertake to perform the changes in A, above, until this modification
order has been approved and issued.
Contractor/Provider's Signature
C. STATEMENT OF CONTRACT FUNDS
Original Contract Price $ 140.000.00
Previous Adjusted Contract Price $ _171,246.02
Amount of this Change: Plus X] Minus [] $ _ 30,556.00
New Adjusted Contract Price _ $ 201.802.02
D. VALIDATION OF CONTRACT MODIFICATION
Director of Health Date
AS0-MOD FORM

(rev. 4/30/04)



Attachment

CONTRACT MODIFICATIONS:

Effective April 1, 2012, the parties mutually agree that the CONTRACTOR shall
continue to provide the required services with the following modifications:

1. Attachment - S1, Scope of Services.
Project Task 5 is added to read, as follows:

“Task 5. Collection of Coastal Seep Tracer Samples.

The fluorescein Tracer dye injected for this project continues to be discharged at
the submarine seeps near the Lahaina Wastewater Treatment Facility. The
Sulpho-Rhodamine-B dye has not yet been detected. The CONTRACTOR shall
continue to collect and analyze samples until June 30, 2012. This sampling will
occur at least two times per week. Also at least two rounds of grab samples will
be collected in an attempt to establish the areal extent of the dye discharge. This
will consist of a minimum of 20 grab samples per round. The dye concentration
in these samples will be corrected to groundwater concentrations using a salinity
correction fctor. A final report summarizing the results of the sampling will be
submitted as an addendum to the Final Lahaina Tracer Groundwater Study
Report within 60 days of the termination of sampling.”

2. Attachment - S2, Compensation and Payment Schedule.

a. The total compensation amount of the Contract is increased by
$30,556.00 of federal funds.

b. The “Budget,” attached to the Contract as Exhibit “A,” and modified as
Exhibit “C” are hereby deleted and replaced with a revised “Budget,”
attached hereto as Exhibit “D” and made a part hereof.

c. Source of Funds:
S 11 201 H 0000 000237 09 377 (GW-106) $ 140,000.00
S 12 201 H 0000 000601 10 450 (CWB MI funds) $ 31,246.02
S 12 201 H 0000 000237 12 377 (GW-106) $ 30,556.00
3. All other terms and conditions of the Contract shall remain the same.

ADM. SERV. OFFICE
LOG NO. 11-047-M2 -



LAHAINA TRACER STUDY - PHASE Il

BUDGET

Mai 17I 2011 to June 30| 2012

L i TOTAL
Original Budget Revision-Task 4 Revision-Task 5

PERSONNEL
Senior Personnel $16,931.00 $4,838.00 $21,769.00
Researcher/Post-Doc. $22,651.00 $20,000.00 $11,151.00 $53,802.00
Graduate Student(s) $ 2,617.00 $2,093.00 $ 4,710.00
Underaraduate Student(s) $8,000.00 $ 8,000.00
TOTAL SALARIES & WAGES $50,199.00 $20,000.00 $18,082.00 $88,281.00
FRINGE BENEFITS $ 6,247.00 $ 7,654.00 $6,481.00 $20,382.00
TOTAL SALARIES, WAGES & FRINGE $56,446.00 $27,654.00 $24,563.00 $108,663.00
OPERATING EXPENDITURES
Travel $ 6,860.00 $ 500.00 $ 7,360.00
Materials & Supplies $11,000.00 | $ 880.00 $ 11,880.00
Computer Services $ 2,000.00 $ 2,000.00
Laboratory Supplies $ 3,700.00 | $ 3,700.00
Laboratory Analyses $ 4,500.00 $ 4,500.00
Tracer Sampling Costs $25,400.00 | $25,400.00
Boat Rental/Stationary Ocean Platform $ 2,000.00 $ 2,000.00
Sample Shipping $ 560.00 $ 560.00
Others: Report drafting support $ 1,000.00 $ 1,000.00
TOTAL OPERATING EXPENDITURES $56,460.00 $1,940.00 $58,400.00
EQUIPMENT __ __
Water Quality Analyzer $19,700.00 | ' $19,700.00
TOTAL DIRECT COSTS $132,606.00 $27,654.00 $26,503.00 $186,763.00
INDIRECT COST (13.1% + 16.5% of salary and $ 7,394.00 $ 3,592.02 $ 4,053.00 $ 15,039.02
fringe; federal pass-through - Env. Health Adm.

TOTAL DIRECT + INDIRECT COSTS $140,000.00 $ 31,246.02 30,556.00 201,802.02
Source of Funds: Time of Performance Funds

S 11 201 H 0000 000237 09 377 (GW-106) May 17, 2011 - September 31,2011  $ 140,000.00
S 12 201 H 0000 000601 10 450 (CWB M funds) October 1, 2011 - June 30, 2012 $ 31,246.02
S 12 201 H 0000 000237 12 377 (GW-106) October 1, 2011 - June 30, 2012 $ 30,556.00
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